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1. INTRODUCTION

This document explains how to set up Candy to upload Budget and Procurement information to
BuildSmart.

Why is it necessary to integrate Candy with BuildSmart and what are the benefits:

1 SmartBuy (BuildSmart Procurement): To provide a resource budget from the Candy Estimating
resource list to ensure that the materials Requisitioned and Purchased follow those included in
the Estimate. All the estimates simple resources including the rates and final utilisation quantities
will be exported to SmartBuy.

1 SmartAct (BuildSmart Accounts): To provide the Candy Final Budget Allowable and To-date
Budget allowing real-time comparison of what has been spent (BuildSmart) with what was
expected to have been spent (Candy), all by Contract, Activity and Cost type allowing timely and
effective management actions, tight cost control, and improved margins.

2. REQUIREMENTS FOR SUCCESFULL UPLOADS

Before information can be uploaded to BuildSmart, the following needs to be done in Candy:

The Cost Codes in Candy must be the same as the GL Codes in BuildSmart.

The Task Codes in Candy must be the same as the Activity Codes in BuildSmart.

Resource units in Candy must be the same or mapped to the BuildSmart Units of Measure.
Candy bill items must be priced using worksheets.

Candy bill items may not be priced using plug or split rates.

Bill items must have Final quantities.
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3. WHEN TO UPLOAD

Typically the upload to BuildSmart will be done at the following stages of the contract.

Contract Award:

Once a tender has been won, re-engineering begins to refine the methods to be used and the actual
pricing for resources. These resources can then be sent to Procurement to act as a buying list to secure
final quotations and select suppliers.

At Contract award the following Candy data will be uploaded into:

SmartBuy:

i) Resource Budget (Resource Buying list), total quantity required based on Final quantity utilisation
with tender resource rate.

SmartAct:
i) Total Contract Budget, based on Final quantity.

During Construction:

Monthly Valuations will be done to coincide with the close of cost date, typically the 25" or last day on
the month. Progress is captured on bill items using the Actual Qty quantity in Candy Valuations. The Final
Quantities can also be revised in order to upload a revised resource budget into SmartBuy.

During construction the following Candy data will upload into:

SmartBuy:

i) Revised Resource Budget (Revised Resource Buying list), total quantity required based on Final
quantity with tender resource rate.

SmartAct:
i) Revised Total Contract Budget, based on Final Quantity.
ii) To Date Cost code Budget, based on Actual Quantity.
iii) To Date Task code Budget, based on Actual Quantity.
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4. UPLOADING TO BUILDSMART

Step 1: Setup the link to BuildSmart

Do this:
Choose the Valuations Application Tab; click Advanced > BuildSmart Integration > Setup Transfer

]J ¥aluations H Earned Walue ” IMaterials H Drawings l

orts  Subcontract  Areas | Advanced | Housekeeping

w || waluation 1| Pricing 3

Take-off and measurement
Bill Take-off

Bill writer
Bill writer)Take off xref

Buying adjustrment 4

Select escalation bype

Civil escalation 4
Building escalation 4
BuildSmart integration Transfer budget and resource usage
Set Contrack Mumbs
Specialised exports 4 FL t-ontract Humber
Miscellaneous L4 Walidate data I
Cost Recon N “iew budget document
@) about this menu I——ISetup EE=E] @

1 Enter the Login and Password.

Please note: The login and password is supplied by BuildSmart support, and is unique to your
organisation. BuildSmart Support can be contacted on +27 (0) 12 643 0380

BuildSmart Integration - Setup

LRL ‘ o ildsmart, co, zahac WMLHTTP . as ‘
Login | CANDYIN |
Password ‘ bbbl ‘

he BuildSmart Accounting package is designed specifically For construction,

login and password is needed before Candy can exchange resource or budget
nformation with BuildSmart.

or more information, phone +27 {12) 643-0380 or email buildsmart@ccssa,com,

[ Test ] L Ok ] [ Cancel

M1 Click to test the connection.

Please note: Broadband internet connection is required, ADSL or 3G will do.

pLE Candy/BuildSmart Version: 1.3.1

Check connection to BuildSmart?

L ez J [ Mo l
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1 Connection successful will appear to confirm internet connection and correct login details

[ @ Test Connection

Connection successful

Step 2: Validate Data

The Candy estimate requires data validation to ensure data integrity. Any errors on the bill will cause the
Transfer to be unsuccessful. Typical errors like simple resources not having cost codes or Price codes with
no Task codes or even bill items with Plug rates must be resolved before uploading.

i Transfer budget and resource usage

Transfer cancelled

Do this:
In the Valuation Tab, Click Advanced > BuildSmart Integration > Validate Data

l ¥aluations ” Earned Walue H Iaterials H Drawings ]

ks Subcontract  Areas | Advanced | Housekeeping

- ||Va|ualion 1 |Pricing |

Take-off and measurerment
Bill Take-aff

Bill writer
Bill wariter/Take ofF xref

Buying adjustment 4

Select escalation type

Civil escalation 4
Building escalation 4
BuildSmart integr ation Transfer budget and resource usage
Set Contract Mumb
Sperialised exports 4 =t orntract Bumber
Miscellaneous L4 | ‘alidate data :l
Cost Recon R Wiew budget documnent
Setup transfer
@) About this menu F1 P
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BuildSmart coding errors = = [=][E]k]

(€] RAXNES @
- “Direct Costs bill item errors 7|
=

Frice code errors
C341 Mo Task code allocated
C341a Mo Task code allocated
Frice code is unpriced or plugged

Resource errors
5121 Mo Cost code allocated

™)

Once all the errors have been corrected run the data validation again to confirm.

/' Check Direct costs bill

Direct costs coding walid

Step 3: Set the contract Number

Do this:

In the Valuation Tab, Click Advanced > BuildSmart Integration > Set Contract Number

J ¥Yaluations ” Earned Yalue ” Makerials ” Drawings l
sts  Subcontract  Areas | Advanced | Housekeeping

w |valuation 1

Pricing 4

Take-off and measurement
Bill Take-off

Bill wariter
Bill wariterTake off xref

Buving adjustment 4

Select escalation bype

Civil escalation 4
Building escalation 4
| BuildSmart integration Transfer budget and resource usage

Set Contract Mumber i|

-

Specialised exports

-

Yalidate data
Wiew budget document

Miscellaneous

Coskt Recon

Setup transfer

) Ahout this meno Fl

Enter the BuildSmart contract number. The Contract number links the Candy job with the BuildSmart

contract. Please contact your Companies Administrator (BuildSmart) for the correct contract number.
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BuildSmart Contract Number,

Conkract number

| TC-001 |

he Contrack Mumber links this job with an accounting contrack in
uildsmart.

Gek Conkrack List l 0K ][ Cancel ]

Step 4: Transfer budget and resource usage

Do this:
In the Valuation Tab, Click Advanced > BuildSmart Integration > Transfer budget and resource
usage

J ¥aluations ” Earned Walue ” Materials ” Drawings ]
ks Subcontractk  Areas | Advanced  Housekeeping

“ |va|uati0n 1

Pricing 4

Take-off and measurement
Bill Take-off

Bill wariter
Bill writerTake off xref

Buving adjustment 4

Select escalation type

Civil escalation 4
Building escalation 4
| Build3mart integration | Transfer budget and resource usage il
Set Contract Numb
Specialised exports 4 St oriract Bumber

-

Yalidate data
Wigw budget docurent

Miscellaneous

Cost Recon L4

Sefup b f
@) About this menu F1 Stup transrer

Click to confirm the correct Contract.

BuildSmart Transfer
The contract that thiz file will be connected with iz TC-001.

Are pou zure that thiz iz corect’?

L fes J [ o

BuildSmart Transfer
Completed

The Data from the Candy job will now be available for import into SmartBuy and SmartAct.
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5. WHAT HAPPENS IN BUILDSMART

SmartBuy
The Candy resource budget is now available for Import.

Do this:
To import Candy Resources into SmartBuy; select Administration section > Click Utils > Import Candy
Resources. The list of available files includes the File name, Date Uploaded, Contract Number and Note.

Click on the Import resource Icon ﬂ

Please note: The Administration section is only available if your role has been setup with access to the
Administration section. Please contact the Admin user at your company to set up your role with access.

DEMO Section Administration ]
PO Administrator  language: English | version:9.42 | Support | Refresh | Help | Logoff |

]

3

R N . [ S I
20080424-0750-mup00 RESUSE XML 24/04/200% mup002 IF)
< Irport Candy Resources >UDBDSDS-GSZ}-TC-GDZRESUSG XML 05/05/2008 Te-002 503
5 ol 20050505-0530-TC-002-RESUSG. ML 05/5/2008 Te-002 L-Jr ]
20090505-0540-TC-002-RESUSG. XML 05/05/2009 TC-002 &3
20090505-0932-TC-002-RESUSG, XML 05/05/2009 TC-002 Lr)
20090505-1020-TC-002-RESUSG. XML 05/05/2009 TC-002 53
200505 11-1141-EV00 1-RESUSG XL 11/05/2009 Ev001 & 03
20090511-1143-ED00 1-RESUSG XML 13/05/2009 ED001 *)
200505 11-1202-EV00 LAESUSE XL 11/05/2009 EvOD1 2r]
200805 18-0741-00 1-RESUSE. XML 18/05/2008 01 3
200805 18-0743-C0000 L-RESUSE. ML 13/05/2008 conant IF)
200505 19-0753-£0000 1-RESUSG. XML 18/05/2009 00001 3
20050528-1149-EV00 1-RESUSG XL 28/05/2009 EvoD1 L-JF ]
20090528-1224-EV00 1-RESUSG XML 28/05/2009 EVO01 &3
200906 17-0719-4POD2-RESUSG, ML 17/06/2009 MUPOO2 )
200906 17-0759-4POD2-RESUSG. ML 17/06/2009 MUPOD2 3
200507 14-0915-EV00 L-AESUSG XL 13/07/2009 EvOD1 &3
200207 15-1004-EV00 LRESUSE XML 15/07/2009 EvOD1 53
200807 15-1 141-EV00 LRESUSE XL 15/07/2003 EvoD: 2r ]
200807 15+1146-EV00 1-RESUSE XML 15/07/2008 V001 &3
200807 17-0750-EV00 1-RESUSG XML 17/07/2008 Ev001 L2
20090717-0806-EV001-RESUSG XML 17/07/2009 EV0D1 &3
20090811-0754-EV00 1-RESUSG. XML 11/08/2009 Ev001 £ 3

200908 11-1410-EV00 1-RESUSG XL 11/08/2009 Ev001
200908 12-0620-TC-00 1RESUSG. ML 12/08/2009 TC001 5

View Don Import Al Mark Al Dane
Ready v
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The Candy resource is now available in the Procurement Section.

Do this:
To Create a Standard Requisition using a Candy resource, select Procurement section > Create New >
Standard Requisition > Add Candy Item

DEMO

PO Administrator  language: English

x | Edit Standard Requisition

% Requisition Header

-/ Create New

Site Reguisition

Standard Requisition

Organization Candy Demo Organization
SubCon Requisition
SubCon CO Requisition Regisition Mumber EGO0
+ Status Subject |PO AdministratorEsD
+ Approval
+ Reports Shart Description |
Required By 12 [se ][ aug [se ]| 2002 [v]
Invoice To Address EVELIC
Currency

Requisition MNotes

Add Stock Item € Add Candy Item

Select Organisation > Contract > Click Search to view Candy resources

Browse Resource Items (UAE)

QOrganisation Resource Code |

Contract | All, [LI Resource Description
Allocation Show Completed Crder Quantity
Sort By Show All Currencies [

Search

e o W =2 o i
Code

Candy Candy

Demo Demo 5123  Filler Sand m3 21,1641 65.0000  0.0000 9230106 UAE 0 o

Project Contract

Candy Demo
Organization

Candy Candy

Candy Demo 19mm
Organization EfDT;ct Esrgact 51413 Agoregate m3 97,4380 120.0000  0.0000 9231952 UAE 0 o

Please click the tick icon to select an item.
Once all the items you want to create a requisition for, are selected, click the Add Items button.
Note that once an item is selected and you search, without loosing selected items.

Ready
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SmartAct
The Candy Final and To-date budget is now available for Import.

Do this:
To import Candy Budget into SmartAct, select the required Organisation> click Candy Services >
Direct Budget Import. The list of available files includes the File name, Date Uploaded, Contract

Number and Note. Click on the Import budget Icon ﬁ .

DEMO User Account Administrator Tn Organisation | Cand Deme Oraanizaten 1D: |

Current Period : 3 -May -Financil Year : 2010 Version 110401 | Support | Dashboard | Help | Log Off
Close Menu selection X | Candy Budget Import News |
P Administration
» Admin Reports
" Ao Srics T T o —
¥ Candy Services
20005111202 £Y00 L BUDGET XML 13/05/2008 Ev001 Ciel
Rl cot Import 20005111314 £Y00 1 BUDGET XML 11jos/2009 V01 Sl
» Setup Reports 200905151214 £/00 L BLDGET XML 15/05/2008 0001 el
i 20090528-1199-€V001-UDGET. XML 28/05/2009 Evo01 Sl
b Master File Reports
P Document Managemen| | 200207 14-0753-£Y00 1 SUDGET XML 14ja7/2008 0001 el
b Fixed Asset
e 20090714-0900-£00 L BUDGET XML 14j07/2008 001 ]
P Asset Reports
» Plant 20090715-100%-£00 L BUDGET XML 15/07/2008 0001 el
P Plant Reports
20030715-1011-EV00 1 BUDGET XML 15/07/2008 001 ]
¥ stock Management
» Stack Reports 20090715-1138-EV00 1-BUDGET. XML 15/07/2008 o0t ]
T 20080715-1141-2V00 L BUDGET XML 15/07/2008 001 ]
P Yard Stock Reports ; v i ! -
P Contract Management |  0050715-1146-2Y00 1-8UDGET XML 15/07/2008 o0t o3
b Costing Reports an
C . 2000715-1145-EV00 L BUDGET XML 15/07/2008 001 3
» Ledger Reports 20020717-0750-£V00 L BUDGET XML 17/07/2008 001 o3
P Fiscal Reports a
» Enquiries 20030717-0806-EV00 L BUDGET XML 17/07/2008 001 il
? Month & Year Ends 20090805-1346-EV00 1-BUDGET. XML 05/08/2009 EVo01 o 3
» web Services
S e, DS TR +1y0e/2005 I L]
¥ Business Intelligence 20090811-0754-EV00 1-BUDGET. XML 11/08/2009 EVo01
» Utilities
20030811-1410-£Y00 L BUDGET XML 13082008 001
Re-Align Budgets View Done

BUILDSMART UPLOAD Page 10 of 11 CANDY



CCS TechNote Document

The Candy Budget is now available on the following reports in SmartAct

Contract Activity Variance report

Do this:
Select Costing Report > Activity Budget Report

Candy Demo Organization Contract Activity Yariance Report

Current Period : May for Year Ending 2010 Fram Froject: ToProjed: 2222227277
ToPeriod : May
This Month oof Tota to Date --—-—-——-—- - % of Final To
Code Name Unit Actual Budget Yariance Budget Actual Budget ¥arance Budget Budget Complete
E¥0DO01 Candy Demo Contract 10,000.00 22,070.00 ({12,070.00) 43 10,000.00 Z2,070.00 ({12,070.00) 45 92,694.01 70,624.01
EBlank 10,000.00 0.00 10,000.00 10,000.00 0.00 10,000.00 0.00 0.00
5000 Concreke - Foundations m3 0.00 22,070.00 (2z,070.00) 0.00 22,070,00 (2z,070.00) 92,694.01 70,624.01

Contract Variance report

Do this:
Select Costing Report > Contract Budget report

C andy Demo Organization Contract Yariance Report
Fin Year: 2010
Current Period : May From Frojeck : To Projed: : ZZZZZZ7737
ToPeriod : May
———————————————— This Month --——-——-—-— -—-———-—-—-——-- Total to Date ——————————-
Code Name Actual Budget Yariance Actual Budget Yarance
[ W01 Candy Dema Conkrack 10,000.00 22,070.00 (12,070,000 10,000.00 22,070.00 (12,0?0.00)]
oZ30106  Sand 0.00 2,846.,57 (2,846.57) 0,00 2,846,557 (2,846.57)
9231601 Cemert 10,000,00 13,377.15 (3,377.15) 10,000,00 13,377.15 (3,377.15)
9231952 Stone 0.00 5,646,268 (5,846.28) 0.00 5,646,268 (5,846,28)
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